MHD DATACENTER 90-DAY PLAN

Task Name	Duration	Start	Finish
G-90 Game Plan	**85 days**	**Mon 9/24/12**	**Fri 1/18/13**
Unibank Assessment	**21 days**	**Mon 10/8/12**	**Mon 11/5/12**
SynCon Team Arrives	0 days	Mon 10/8/12	Mon 10/8/12
Kick Off Meeting	4 hrs	Mon 10/8/12	Mon 10/8/12
Conduct Interviews with Key Personnel	3 days	Tue 10/9/12	Fri 10/12/12
Review Existing Network Documentation	3 days	Mon 10/15/12	Thu 10/18/12
Review LAN Design	3 days	Fri 10/19/12	Wed 10/24/12
Review WAN Design	3 days	Thu 10/25/12	Tue 10/30/12
Review Internet Connectivity and Firewall Config	3 days	Wed 10/31/12	Mon 11/5/12
Provide Logical Design	2 hrs	Mon 11/5/12	Mon 11/5/12
Recommend Solution and Best Practices	2 hrs	Mon 11/5/12	Mon 11/5/12
Generate Proposal	0 days	Mon 11/5/12	Mon 11/5/12
MHD Migration	4 mons	Mon 10/1/12	Fri 1/18/13
Licenses, Warranties and Maintenance	**25 days**	**Mon 9/24/12**	**Fri 10/26/12**
Micrsoft	5 wks	Mon 9/24/12	Fri 10/12/12
Cisco	2 wks	Mon 9/24/12	Fri 10/5/12
VMware	4 wks	Mon 9/24/12	Fri 10/19/12
Security Policy	1 mon	Mon 9/24/12	Fri 10/19/12
Business Plan Meeting	**18 days**	**Thu 9/27/12**	**Mon 10/22/12**
Business Plan Meeting 1	1 day	Thu 9/27/12	Thu 9/27/12
Business Plan Meeting 2	1 day	Mon 10/1/12	Mon 10/1/12
Business Plan Meeting 3	1 day	Thu 10/4/12	Thu 10/4/12
Business Plan Meeting 4	1 day	Mon 10/8/12	Mon 10/8/12
Business Plan Meeting 5	1 day	Thu 10/11/12	Thu 10/11/12
Business Plan Meeting 6	1 day	Mon 10/15/12	Mon 10/15/12
Business Plan Meeting 7	1 day	Thu 10/18/12	Thu 10/18/12
Business Plan Meeting 8	1 day	Mon 10/22/12	Mon 10/22/12
Technical Capacity	2 mons	Mon 9/24/12	Fri 11/16/12
eLearning (Launch of Project Test Phase)	2 mons	Mon 9/24/12	Fri 11/16/12

DRAFT