DATACENTER MANAGEMENT TEAM TASKLIST

21-Oct-11

Task No.	Task Name	Duration	Start	Finish	Assigned To
1	Obtain Technical Requirements	7 days			Luis / Alex
2	Schedule Strategy/Review Meeting & Conference Call	30 mins			Gary
3	Research Alternative to towers for Proxim equipment	6 days			Gary
4	Strategy/Review Meeting	2 hours			John / Gary / Alex
5	Technical Requirements Verification	2 days			John / Alex
6	Conference call with Smartmatic Tech Team	30 mins			Gary
7	Meeting with Smartmatics	4 hours			Alex
8	Present Draft Proposal	5 days			Luis / Alex
9	Feedback on Draft Proposal	5 days			Peter / Luis
10	Schedule Conference Call with Smartmatic	1 day			Alex
11	Conference call with Smartmatic	4 days			John / Gary / Alex
12	Submission of Final version of Proposal	2 days			Luis
13	Submission of Proposal to legal departments of Deschamps and Smartmatics	7 days			Peter / Luis
14	Sign Agreements	1 day			Peter / Luis
15	Marketing Plan Meeting	2 hrs			John / Katherine